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ESTIMATE RUN 05/12/2008

ESTIMATE SUMMARY 10:44:54
CONTID: C16360 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16360-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 40 WORK DAYS
U.S. 160 WILDLIFE DETECTION SYSTEM PERCENT TIME: 0.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 160A-009
U.S.160 WILDLIFE DETECTION SYSTEM
NAME OF ROAD: U.s. 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 05/12/2008 DATE TIME STARTED 01/22/2008
722 SOUTH 6TH STREET DATE LET 12/20/2007 DATE WORK BEGAN
DATE AWARDED 12/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2008 DATE ACCEPTED
GRAND JUNCTION CO 81501 970 263 7417 DATE NOTICE TO PROCEED 01/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 688,219.71 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 617,019.71 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 0.00% TOTAL EARNINGS 0.00 0.00
FUNDS AVAILABLE: $ 688,219.71 STOCKPILED MATERIALS 17,678.69 17,678.69
GROSS EARNINGS 17,678.69 17,678.69
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 17,678.69 17,678.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 17,678.69 17,678.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,678.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16360-BID ESTIMATE RUN 05/12/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0001 10:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 203-01594 *COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
175.43000 0.000 0.00
0010 203-01597 *POTHOLING 20.000 0.000
HOUR 0.000 0.00
146.20000 0.000 0.00
0015 206-00200 *STRUCTURE BACKFILL (CLASS 2) 1,083.000 0.000
cy 0.000 0.00
35.72000 0.000 0.00
0020 208-00003 EROSION LOG (18 INCH) 1,743.000 0.000
LF 0.000 0.00
12.28000 0.000 0.00
0025 208-00011  EROSION BALES (WEED FREE) 125.000 0.000
EACH 0.000 0.00
32.17000 0.000 0.00
0030 208-00020 SILT FENCE 6,050.000 0.000
LF 0.000 0.00
2.46000 0.000 0.00
0035 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
719.55000 0.000 0.00
0040 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,253.00000 0.000 0.00
0045 208-00101  SEDIMENT REMOVAL AND DISPOSAL 10.000 0.000
HOUR 0.000 0.00
35.72000 0.000 0.00
0050 208-00205  EROSION CONTROL SUPERVISOR 70.000 0.000
HOUR 0.000 0.00
64.33000 0.000 0.00
0055 212-00006 SEEDING (NATIVE) 11.700 0.000
ACRE 0.000 0.00
838.88000 0.000 0.00



CONTID: C16360 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16360-BID ESTIMATE RUN 05/12/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0001 10:44:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 SOIL CONDITIONING 11.700 0.000
ACRE 0.000 0.00
588.82000 0.000 0.00
0065 213-00004 MULCHING (WEED FREE STRAW) 11.700 0.000
ACRE 0.000 0.00
779.24000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 2,400.000 0.000
1B 0.000 0.00
3.81000 0.000 0.00
0075 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 200.000 0.000
SY 0.000 0.00
7.88000 0.000 0.00
0080 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 86.000 0.000
TON 0.000 0.00
37.86000 0.000 0.00
0085 603-10240 *24 INCH CORRUGATED STEEL PIPE 146.000 0.000
LF 0.000 0.00
110.42000 0.000 0.00
0090 603-10360 *36 INCH CORRUGATED STEEL PIPE 20.000 0.000
LF 0.000 0.00
130.22000 0.000 0.00
0095 603-30036 *36 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
877.95000 0.000 0.00
0100 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 300.000 0.000
LF 0.000 0.00
55.24000 0.000 0.00
0105 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,973.000 0.000
LF 0.000 0.00
7.95000 0.000 0.00
0105 MATERIAL ALLOWANCE ELECTRICAL WIRE 0.000
LF 12,972.995 17,678.69
1.36273 12,972.995 17,678.69
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PCN: 16360-BID ESTIMATE RUN 05/12/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0001 10:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 613-05001 *DIRECT BURIAL CABLE (INSTALL ONLY) 12,486.000 0.000
LF 0.000 0.00
6.80000 0.000 0.00
0115 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
23,391.00000 0.000 0.00
0120 613-32250 LIGHT STANDARD STEEL (25 FOOT) 12.000 0.000
EACH 0.000 0.00
4,831.00000 0.000 0.00
0125 614-72745 *BLANK OUT SIGN MOUNTING SUPPORT & WIRING 12.000 0.000
EACH 0.000 0.00
365.00000 0.000 0.00
0130 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,758.000 0.000
LF 0.000 0.00
41.68000 0.000 0.00
0135 614-75855 *TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0140 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
34,000.00000 0.000 0.00
0145 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
2,672.00000 0.000 0.00
0150 630-00000 FLAGGING 1,000.000 0.000
HOUR 0.000 0.00
23.98000 0.000 0.00
0155 630-00007 TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 0.000 0.00
58.48000 0.000 0.00
0160 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 0.000 0.00

467.82000 0.000 0.00
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PCN: 16360-BID ESTIMATE RUN 05/12/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0001 10:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000
EACH 0.000 0.00
23.39000 0.000 0.00
0170 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 0.000
EACH 0.000 0.00
23.39000 0.000 0.00
0175 630-80360 DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 0.000 0.00
11.70000 0.000 0.00
0180 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
0185 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
0190 630-80380 TRAFFIC CONE 100.000 0.000
EACH 0.000 0.00
3.50000 0.000 0.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70016 F/A FUEL COST ADJUSTMENT 3,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16360-BID ESTIMATE RUN 05/12/2008
PROJECT: SHE 160A-009 ESTIMATE NO: 0001 10:44:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 677,088.43 $ 17,678.69 % 17,678.69
CAT NO0400 CONSTRUCTION ENGINEERING
0230 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.000 0.00
10,576.00000 0.000 0.00
0235 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
555.28000 0.000 0.00
CAT 0400 CURRENT AMT $ 11,131.28 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 688,219.71 $ 17,678.69 $ 17,678.69



